

SR37 Updated Schedule September 2021

	2018												2019												2020												2021												2022												2023															
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
Southern Drainage Line <small>(10 Months Construction)</small>																																																																												
Northern Drainage Line <small>(15 Months Construction)</small>																																																																												
126th Street Interchange <small>(16 Months Construction)</small>																																																																												
131st Street Interchange <small>(16 Months Construction)</small>																																																																												
141st Street Interchange <small>(16 Months Construction)</small>																																																																												
146th Street Interchange <small>(24 Months Construction)</small>																																																																												

Note: The duration of the construction contracts will be reviewed as the design progresses and completion dates could change.